COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 24/ 2018

ESTI MATE SUMMARY 14: 26: 44
CONTI D: C20403 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20403- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.5 DAYS TI NE ALLOW 35 WORK DAYS
SH 14 POUDRE CANYON GUARDRAI L PERCENT TIME:  92.86 ORI G TI ME ALLOW 35 WORK DAYS
PROJECT NO SHE0141- 024
SH 14 POUDRE CANYON GUARDRAI L
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 02/12/ 2018 DATE TI ME STARTED 09/11/2017
6663 COLORADO BLVD. DATE LET 07/ 20/ 2017 DATE WORK BEGAN 09/ 11/2017
DATE AWARDED 07/ 28/ 2017 DATE TI ME STOPPED 02/15/2018
DATE CONTRACT EXECUTED 08/15/2017 DATE ACCEPTED 02/ 15/ 2018
COWMVERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 09/ 11/ 2017
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQIECT AMI: $ 545, 350. 31 PARTI Cl PATI NG $ 350. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 556, 584. 00 NON- PARTI Cl PATI NG 514, 645. 31 103, 681. 61
PERCENT COMPLETE: 94. 43% TOTAL EARNI NGS 514, 995, 31 103, 681. 61
FUNDS AVAI LABLE: $ 30, 355. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 514, 995. 31 103, 681. 61
TOTAL CLAI MS: $ 0.00 RETAI NAGE -8,348.76 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 506, 646. 55 103, 681. 61
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0.00 0.00
AMOUNT DUE 506, 646. 55 103, 681. 61
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 103, 681. 61

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20403-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE0141- 024 ESTI MATE NO 0004 14: 26: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00201 Renoval of Curb 604. 000 604. 000
LF 0. 000 0. 00
12. 00000 604. 000 7,248.00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 56. 000 56. 000
SY 0. 000 0. 00
100. 00000 56. 000 5, 600. 00
0015 202- 00250 Renoval of Pavenent Marking 267.000 267.000
SF 0. 000 0. 00
4. 50000 267.000 1, 201. 50
0020 202-00810 Renoval of Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
350. 00000 3.000 1, 050. 00
0025 202-01130 *Renpval of Guardrail Type 3 334. 000 334. 000
LF 0. 000 0. 00
7.00000 334. 000 2,338.00
0030 202-01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0035 203- 00000 Uncl assi fied Excavation 41. 000 41. 000
cY 0. 000 0. 00
62. 00000 41. 000 2,542.00
0040 203-00500 Rock Fill 0. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0.00
0045 206- 00000 Structure Excavation 27.000 27.000
cY 0. 000 0. 00
25. 00000 27.000 675. 00
0050 208-00002 *Erosi on Log Type 1 (12 Inch) 120. 000 120. 000
LF 0. 000 0. 00
5. 50000 120. 000 660. 00
0055 208-00035 *Aggr egat e Bag 30. 000 30. 000
LF 0. 000 0. 00

10. 50000 30. 000 315. 00



CONTI D: C20403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20403-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE0141- 024 ESTI MATE NO. 0004 14: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0.00
0070 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0.00
0080 208-00207 *Erosi on Control Managenent 7.000 7.000
DAY 0. 000 0. 00
380. 00000 7.000 2,660.00
0085 210-00810 Reset Ground Sign 8. 000 8. 000
EACH 0. 000 0. 00
400. 00000 8. 000 3,200. 00
0090 212-00006  *Seeding (Native) 0.100 0.100
ACRE 0. 000 0. 00
6, 400. 00000 0. 100 640. 00
0095 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
3, 550. 00000 0. 000 0.00
0100 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
Cl ass
5% 0. 000 0. 00
7.75000 0. 000 0. 00
0105 304- 06000 Aggregat e Base Course (C ass 6) 59. 420 0. 000
TON 59. 420 2,971.00
50. 00000 59. 420 2,971.00
0110 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 150 50. 150
TON 0. 000 0. 00

280. 00000 50. 150 14, 042. 00



CONTI D: C20403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20403-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE0141- 024 ESTI MATE NO. 0004 14: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 507-00400  *Bituninous Slope and Ditch Paving (Asphalt) 23.700 23.700
TON 0. 000 0. 00
300. 00000 23.700 7,110.00
0120 601-03040 Concrete Class D (Bridge) 38. 000 38. 000
cY 0. 000 0. 00
600. 00000 38. 000 22, 800. 00
0125 602-00020 Rei nforcing Steel (Epoxy Coated) 6, 442. 000 6, 442. 000
LB 0. 000 0. 00
1. 50000 6, 442. 000 9, 663. 00
0130 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 62. 000 62. 000
LF 0. 000 0. 00
125. 00000 62. 000 7,750. 00
0135 604-13005 Inlet Type 13 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 800. 00000 1. 000 6, 800. 00
0140 606-00301  *CGuardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 2,474. 000 2,474.000
LF 0. 000 0. 00
35. 00000 2,474.000 86, 590. 00
0145 606-01320 *End Anchorage Type 3B (31 in. M) 0. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0150 606-01340 *End Anchorage Type 3D (31 in. M) 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1.000 1, 300. 00
0155 606-01370 *Transition Type 3G (31 in. MG3S) 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0160 606-02003 *End Anchorage (Nonflared) (31 in. MGS) 10. 000 10. 000
EACH 0. 000 0. 00
3, 800. 00000 10. 000 38, 000. 00
0165 606-11030 Bridge Rail Type 10M 135. 000 135. 000
LF 0. 000 0. 00

250. 00000 135. 000 33, 750. 00



CONTI D

ROADWAY

CAT NO0200

0170 612-00010

0175

612- 00037

0180

612- 00046

0185

612- 00048

0190

614- 00011

0195

614- 01512

0200

614-01522

0205

622- 00027

0210

625- 00000

0215

626- 00000

0220 626-01104

C20403

20403-BID
SHEO0141- 024

| TEM
DESCRI PTI ON

Del i neat or (Speci al)

Del i neator (Flexible) (Flat Munted)

Del i neator (Flexible) (Special) (Type 1)

Del i neator (Flexible) (Special

(Type II1)

Si gn Panel

(Cass I)

Steel Sign Support (2-1nch Round)(Post)

St eel

Si gn Support

(2-1nch Round) (Socket)

Information Sign Board (Furnish Only)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
15. 00000
0. 000
EACH
16. 00000
456. 000
EACH
15. 50000
182. 000
EACH
16. 00000
26. 000
SF
18. 00000
46. 000
LF
23. 00000
10. 000
EACH
345. 00000
0. 000
EACH
1, 800. 00000
1. 000
LS
5, 700. 00000
1. 000
LS

125, 000. 00000

1. 000

3, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

456. 000
0. 000
456. 000

182. 000
0. 000
182. 000

0. 000
26. 000
26. 000

0. 000
46. 000
46. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 345
0. 655
1.000

1. 000
0. 000
1. 000

Page 5

ESTI MATE RUN 04/ 24/ 2018

468.

1, 058

3, 450

81, 875

.00

.00

.00

.00

00

00

.00

.00

00

.00

14: 26: 44

AMOUNT

7,068

2,912

468.

1,058

3, 450

5,700

125, 000

3, 000

.00

.00

00

00

00

00

00

.00

00

00

00



CONTI D: C20403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20403-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE0141- 024 ESTI MATE NO. 0004 14: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00013 Pavenment Marking Paint (H gh Build) 21.000 0. 000
GAL 21. 000 3, 990. 00
190. 00000 21.000 3,990. 00
0230 627-30405 Pref orned Thernopl astic Pavenent Narking (Word- Synbol) 0. 000 0. 000
SF 0. 000 0. 00
37.00000 0. 000 0. 00
0235 627-30410 Preforned Thernopl astic Pavement Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0240 630-00000 Fl aggi ng 562. 000 562. 000
HOUR 0. 000 0. 00
25. 00000 562. 000 14, 050. 00
0245 630-00007 Traffic Control Inspection 28. 000 28. 000
DAY 0. 000 0.00
190. 00000 28. 000 5,320. 00
0250 630-00012 Traffic Control Managenent 31. 000 31. 000
DAY 0. 000 0. 00
550. 00000 31. 000 17, 050. 00
0255 630-80341 Construction Traffic Sign (Panel Size A) 7.000 6. 300
EACH 0. 700 42.00
60. 00000 7.000 420. 00
0260 630-80342  Construction Traffic Sign (Panel Size B) 27.000 24. 300
EACH 2.700 297. 00
110. 00000 27.000 2,970. 00
0265 630-80344  Construction Traffic Sign (Special) 50. 000 45. 000
SF 5. 000 85. 00
17. 00000 50. 000 850. 00
0270 630-80350 Vertical Panel 60. 000 54. 000
EACH 6. 000 240. 00
40. 00000 60. 000 2,400. 00
0275 630-80355 Portable Message Sign Panel 3. 000 2.700
EACH 0. 300 1, 740. 00

5, 800. 00000 3. 000 17, 400. 00



CONTI D: C20403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20403-BI D ESTI MATE RUN 04/ 24/ 2018
PRQJECT: SHE0141- 024 ESTI MATE NO. 0004 14: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80360 Drum Channel i zi ng Devi ce 9. 000 8. 100
EACH 0. 900 37.80
42. 00000 9. 000 378. 00
0285 630-80380 Traffic Cone 20. 000 18. 000
EACH 2.000 28.00
14. 00000 20. 000 280. 00
0290 630-86810 Traffic Signal (Tenporary) 1. 000 0. 900
EACH 0. 100 2, 200. 00
22, 000. 00000 1. 000 22,000. 00
0295 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 630-80335 Barricade (3 MA) (Tenp) 2.000 1.800
EACH 0. 200 44.00
220. 00000 2.000 440. 00
0330 630-80370 Conc Barrier (Tenp) 120. 000 108. 000
LF 12. 000 300. 00
25. 00000 120. 000 3, 000. 00
0340 630-85010 I npact Atten (Tenp) 2.000 1.800
EACH 0. 200 320. 00

1, 600. 00000 2.000 3, 200. 00



CONTI D:

CAT NO0200

0345 202- 00090

CAT NO0400

0315 620-00012

0320 620-00020

C20403
20403-BID
SHEO0141- 024

| TEM
DESCRI PTI ON

ROADWAY

Rem Del i neat or

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 04/ 24/ 2018

ESTI MATE NG 0004 14: 26: 44
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
409. 000 0. 000
EACH 409. 000 4,535. 81
11. 09000 409. 000 4,535. 81
CAT 0200 CURRENT AMT $ 545,000.31$% 103,681.61$% 514,645, 31
0. 000 0. 000
EACH 0. 000 0. 00
14, 500. 00000 0. 000 0. 00
1. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
CAT 0400  CURRENT AMT $ 350.00 $ 0.00$ 350. 00
PRQJECT TOTAL CURRENT AMI $  545,350.31$  103,681.61$% 514, 995.31



